

Zesh AI Layer ROADMAP

Last Update December 2024

Q1 - 2024

- Completed SEED fundraising
- Develop smart contract for Zesh ID AI and Dynamic NFT Profile
- Integrate Account Abstraction
- Began development of ZESH AI Agents
- UI/UX Design and research for "To The Moon" Telegram App
- Established partnerships with over 100 Web3 projects




Q2 - 2024

- Completed STRATEGIC fundraising
- Began development of Zesh Engage AI
- Developed the Zesh "To The Moon" Telegram App
- Launched the Zesh "To The Moon" Telegram App
- Designed Zesh AI Analytics







Q3 - 2024

- Grew the Zesh Community to over 300K users across social platforms
- Developed the smart contract for \$ZAI STAKING
- Finalized over 200 partnerships
- Started integrating top Layer 2 blockchains into the Zesh Engage AI
- Researched API service integration for Zesh Engage AI
- Began development of Zesh AI Analytics

Q4 - 2024

-  Start an Airdrop campaign for \$ZAI
-  Secured deals with tier 1 exchanges and launchpads
-  Prepared for the TGE

Q1 - 2025

-  Execute a multi-channel marketing campaign.
-  Launch the \$ZAI TOKEN
-  Conduct a smart contract audit for staking
-  Launch the STAKING App
-  Develop the ZESH AI Agent Launchpad
-  Complete Zesh ID with Dynamic NFT profiles

... To be updated

